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1.

GENERAL

DEFINITIONS

1.1. Definitions — Unless the context indicates otherwise, in the Contract:

“Certified for Construction Drawings” and “CFC Drawings” mean the drawings supplied under
GC 9.2 which are marked “Certified for Construction”;

“Change” means a change in the Work contemplated by GC 18.1;

“Completion” means that the Work is ready for use or substantially completed as defined in the
Builders’ Lien Act (British Columbia);

“Contractor’s Equipment” means all equipment and construction materials supplied by the
Contractor to perform the Work but does not include any equipment or materials to be incorporated
into the Work;

“Construction Schedule” means the Work schedule prepared by the Contractor in accordance with
the Contract Documents and approved by the Owner’s Representative under GC 7.1 or prepared
by the Owner’s Representative under GC 7.3, whichever is applicable;

“Consultant” means the engineering firm retained by the Owner as set forth in the Contract
Agreement;

“Consultant’s Representative” means the person so designated in the Contract Agreement unless
otherwise changed by written notice to the Contractor;

“Contract” means the entire undertaking between the Parties to perform their respective duties,
responsibilities and obligations as described and set forth in the Contract Documents in respect of
the Work, including any modifications made to such Contract in accordance with the terms of GC
56.

“Contract Adjustment” means a fair and reasonable adjustment of all or any of

(a) the Contract Price,

(b) the Construction Schedule, or

(c) the completion date for all the Work as specified in the Contract,

taking into account the provisions of the Contract and all of the circumstances surrounding the matter
in question as provided in GC 36;

“Contract Agreement” means the contract form included in the Contract Documents;

“Contract Documents” mean the documents referred to in the Contract Agreement which
documents are incorporated into and form part of the Contract;

“Contract Price” means the total price payable by the Owner to the Contractor specified in the
Contract for performing the Work in accordance with the Contract;

“Contractor’ means the Contractor or Vendor identified in the Contract;
“Contractor’s Representative” means the person appointed by the Contractor under GC 6.3;

“Cost Plus Work” means Work for which a method of payment has been established on an actual
labour and materials cost basis;

“Day” means calendar day;
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“Design Standards” mean the Contract Documents which detail standard materials selection and
construction methods to be followed by the Contractor in the performance of the Work;

“‘Equipment” means all equipment, materials, components and parts supplied by the Contractor to
be incorporated into the Work;

“Labour Disruption” includes strikes, picketing, lockouts, exercise of Non-Affiliation Rights,
slowdown or cessation of Work or refusal to handle any Materials, equipment or product, or any
other actions, similar in nature or intent which results from or arises, directly or indirectly, from, or
affects only the Work, the Project or the Site, or which is local to the organization of the Owner, the
Contractor, any Subcontractor or supplier;

“Legal Picket Lines” are those permitted by the Labour Relations Code RSBC c. 82 as amended
from time to time, which have not been restricted by the Labour Relations Board pursuant to s. 65
of the Code;

“Materials” mean all parts, furnishings, materials, supplies and equipment of any kind supplied by
the Owner or the Contractor to be incorporated into the Work;

“‘Non-Affiliation Rights” means any provision in a collective agreement pursuant to which
employees may choose not to work alongside, with or near employees not represented by a trade
union or a trade union affiliated with the Canadian Labour Congress, the British Columbia Federation
of Labour, or the Confederation of Canadian Unions or similar organizations or may refuse to handle
any materials, equipment or product declared unfair or manufactured, assembled or produced by an
employer whose employees are on strike or locked-out, or is of similar purpose and intent;

“Owner” means the Owner identified in the Contract;
“‘Owner’s Representative” means the person appointed by the Owner under GC 5.1;
“Parties” means the Owner and the Contractor each of whom is a party to the Contract Agreement;

“Project” means the total construction contemplated by the Owner of which the Work may be a
whole or a part;

“‘Reference Drawings” mean the drawings supplied by the Owner for information purposes only but
do not include the Certified for Construction Drawings;

“Scope of Work” shall mean the section so entitled, or the provisions generally outlining the Work
included in the Contract Documents and containing a description of the Work;

“Site” means the location specified in the Contract where the Work is to be performed;

“Specifications” mean the portions of the Contract Documents which set out the quality of the Work
and complement the Contract Drawings and includes the Design Standards;

“Subcontract” means a contract entered into between the Contractor and a Subcontractor;

“Subcontractor’ means any person, firm or corporation that performs or furnishes any part of the
Work as a subcontractor or supplier to the Contractor;

“Work” includes all labour, Materials, Contractor’'s Equipment and Equipment and all matters and
things required to be done or provided by the Contractor under the Contract, including a Work
Change, and shall be interpreted to mean all or any part of the Work, as the context requires;

“Work Change” means

(a) adeletion from the Work, or

(b) an addition to or modification, supplement, amendment or revision of the Work which is
consistent with and not outside the general scope of the Contract, in either case, authorized
by a Work Order;
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1.2

1.3.

1.4.

1.5.

21.

2.2.

2.3.

2.4.

2.5.

“Work Order” means a written authorization issued by the Owner’s Representative that directs the
Contractor to perform a Work Change or confirms an earlier direction to perform a Work Change,
and sets out particulars of the Work Change including the method of valuation of the affected Work
for purposes of a Contract Adjustment.

Grammatical Forms — Unless the context indicates otherwise, where a word or expression is
defined in the Contract, other parts of speech or grammatical forms of the same word or
expression have corresponding meanings.

Included Meanings — In the Contract,

(a) words in the singular include the plural and words in the plural include the singular,

(b) words in the masculine gender include the feminine and words in the feminine gender
include the masculine, and

(c) words in the neuter gender include the masculine and feminine and words in the
masculine or feminine gender include the neuter.

(d) words and abbreviations which have well known technical or trade meanings are used
in the Contract Documents in the accepted manner in which type are so used; and

(e) wherever in the Contract Documents, the words “as shown”, “as indicated”, “as

detailed”, or words of similar impart are used, they shall refer to the Contract Documents
unless otherwise expressly stated.

Headings — The headings used in any of the Contract Documents are inserted for convenience
of reference only and shall not be used to interpret the Contract.

Currency — Unless the context indicates otherwise, in the Contract, all monetary amounts shall
be interpreted as amounts in the lawful currency of Canada.

INTERPRETATION OF CONTRACT

Intent — The intent of the Contract Documents is to describe the Work to be performed by the
Contractor and the respective rights and obligations of the Parties.

Omission from Contract Documents — Omission from the Contract Documents of any detail
of Work which is necessary to perform the intent of the Contract Documents, or which is
customarily performed, shall not relieve the Contractor from performing such omitted Work and
it shall be performed as if fully and correctly described in the Contract Documents in a competent
and workmanlike manner with materials and workmanship of the best quality and shall finish the
Work complete in every detail. Such Work shall not be deemed a Work Change.

Document Precedence — In the event of any ambiguity or inconsistency between the Contract
Documents, the Contract Documents shall be interpreted and applied in the following order of
precedence:

(a) the Contract Agreement;

(b) the Scope of Work and Specifications;

(c) the Reference Drawings;

(d) the CFC Drawings;

(e) the Special Conditions;

(f) the General Conditions;

(9) the Appendices to the General Conditions.

Clarification — If the Contractor becomes aware of any ambiguity or inconsistency between the
Contract Documents or believes there is an error in the Contract Documents, the Contractor
shall refer the matter immediately to the Owner’s Representative for a written direction before
proceeding with the affected Work and shall perform the Work in accordance with that direction.

Failure to Clarify — If
(a) a matter which the Contractor knew, or ought reasonably to have known,
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(i) gave rise to an ambiguity or inconsistency between the Contract Documents,

or
(i) was unclear, and
(b) the Contractor failed to refer the matter to the Owner’s Representative immediately for

a decision under GC 2.4,
the Contractor shall be responsible for the results of failing to interpret or apply the Contract
Documents correctly.

2.6. Severance — If any one or more of the provisions of the Contract are for any reason held to be
invalid, illegal or unenforceable by a court of competent jurisdiction, the remaining provisions of
the Contract will be unimpaired and will remain in full force and effect, and the invalid, illegal or
unenforceable provision will be replaced by a valid, legal and enforceable provision that comes
closest to the intent of the parties underlying the invalid, illegal or unenforceable provision.

TIME

3.1. Essential — Each party shall do all things reasonably necessary to perform its obligations under
the Contract in a diligent, prompt and timely manner.

3.2. Mitigation — Notwithstanding the right of any party to request a Contract Adjustment of the
Construction Schedule or a completion date, both parties shall make every effort to mitigate or
overcome any delay of the Work caused by the circumstances giving rise to the right.
Notwithstanding the foregoing, the Contractor shall not work overtime without the Owner’s prior
authorization.

3.3. Holidays — Where the time for giving a notice or making an application or request falls or expires
on Saturday, Sunday or a British Columbia statutory holiday, the time for taking the action is
extended to the next available Day.

3.4. Calculation — In the calculation of time, the first Day shall not be counted.

NOTICES
4.1. To Contractor — A written notice to the Contractor shall be given by
(a) delivering it personally to the Contractor or the Contractor’s Representative, or
(b) addressing it to the attention of the Contractor's Representative and delivering it, or

sending it by courier or electronic mail (“email”) to the Contractor’s principal place of
business, to his office at or near the Site or to the address he supplied to the Owner
under the Contract Agreement.

4.2. To the Owner — A written notice to the Owner shall be given by

(a) delivering it personally to the Owner’s Representative, and

(b) addressing it to the attention of the Owner’s Representative and delivering it, or sending
it by courier or email to the address the Owner supplied to the Contractor under the
Contract Agreement,

If a notice is to be given to the Consultant, notice shall be given to the Consultant by:

(c) delivering it personally to the Consultant’s Representative; or

(d) addressing it to the attention of the Consultant’'s Representative and delivering it, or
sending it by courier or email to the address of the Consultant supplied to the Contractor
under the Contract Agreement.

4.3. Expeditious Method — In any particular circumstances, a party shall use the most expeditious
method specified in GC 4.1 and GC 4.2 of giving the written notice.

4.4, Deemed Receipt — A written notice delivered by hand, courier or email shall be deemed to have
been received
(a) if delivered by hand or courier, on the next Day after delivery, and
(b) in the case of delivery by email on the next Day after delivery provided that an electronic
confirmation of delivery has been obtained by the sender.
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5.

OWNER’S REPRESENTATIVE

5.1.

5.2.

5.3.

5.4.

Designation — As soon as practicable after award of the Contract and from time to time as may

be necessary, the Owner shall

(a) designate a Representative who
(i) has the full authority to act on behalf of and bind the Owner unless the

Contractor is expressly advised otherwise, and

(ii) may be an independent engineer or consultant,

(b) advise the Contractor in writing of the Representative’s name, delivery address, email
address, and telephone number(s), and

(c) advise the Contractor in writing of the name of the Consultant and Consultant's
Representative, if any, who is acting on behalf of the Owner in respect of the Project,
and who has authority to act on behalf of the Owner but not to bind the Owner and who
is in addition to the Owner’s Representative.

Delegation — Unless the Contractor is expressly advised otherwise by the Owner, the Owner’s
Representative may, by providing written notice to the Contractor, delegate any or all of his
authority to any other person.

Questions — Unless the context indicates otherwise, the Owner’s Representative shall decide
all questions which arise respecting the interpretation of the Contract or the performance of the
Work.

Binding Decisions — Unless disputed pursuant to GC 35, every direction, order, decision or
determination by the Owner’s Representative under the Contract is final and binding. Nothing
in this clause shall limit or abrogate the parties’ rights pursuant to GC 35 and GC 36.

THE CONTRACTOR

6.1.

6.2.

6.3.

6.4.

Independent Contractor — The Contractor shall be deemed for all purposes and in all respects
to be an independent contractor.

Control — Except as otherwise specifically provided in the Contract, the Contractor shall have
complete control of his organization and shall supervise, direct and exercise direction of the
Work done by his labour force using his best skills and attention, and shall appoint a competent
superintendent (who may or may not be the Contractor's Representative) having the authority
necessary to direct and supervise the Work. The Contractor's superintendent shall be
continuously present at the Site during the construction and installation of the Work. The
Contractor shall advise the Owner’s Representative and, if applicable, the Consultant of such
superintendent and shall only replace such superintendent on notice to the Owner.

Representative — Unless otherwise provided, as soon as practicable after award of the Contract
and from time to time as necessary, the Contractor shall
(a) designate a Representative who
(i) is acceptable to the Owner, and
(i) has been given authority, acceptable to the Owner, to act on behalf of the
Contractor, and
(b) advise the Owner, in writing, of the Representative’s address, telephone numbers and
email addresses, and the extent of the Representative’s authority, and whether such
Representative is also the superintendent at the Site.

Representative at Site — The Contractor shall ensure that his Representative is available at the
Site when the Work is being performed.
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71.

7.2.

7.3.

7.4.

7.5.

7.6.

8.1.

8.2.

8.3.

8.4.

PROGRESS OF THE WORK

CONSTRUCTION SCHEDULE

Submission — Except as otherwise specifically provided, and if not attached to these General
Conditions as Appendix A, within seven (7) Days after award of the Contract, the Contractor
shall prepare and submit a detailed Work schedule for the Work to the Owner’s Representative
for approval as the Construction Schedule.

Requirement — The Contractor shall prepare the Work schedule submitted under GC 7.1

(a) in accordance with the Owner’s schedule, if any, in the Contract, or

(b) if there is no Owner’s schedule, to ensure that the Work is completed by the time
specified in the Contract.

Default — If

(a) the Contractor does not submit a Work schedule as required under GC 7.1, or

(b) the Owner’s Representative does not approve the submitted Work schedule,

at the Owner’s option and in addition to any other remedies or rights the Owner may have, the
Owner’s Representative may prepare the Construction Schedule and in that event, the
Construction Schedule shall be deemed to be the Work schedule submitted by the Contractor.

Increased Detail — On the request of the Owner’s Representative, the Contractor shall submit
to the Owner’s Representative for approval a more detailed schedule of the Work, and if the
detailed schedule is approved by the Owner's Representative, it shall form part of the
Construction Schedule.

Obligation — The Contractor shall perform and complete the Work in accordance with the
Construction Schedule.

Progress Reports — On the request of the Owner’s Representative, the Contractor shall submit

a written report to the Owner’s Representative

(a) on the progress of the work which compares the time taken to perform the Work to the
time allowed in the Construction Schedule to perform the Work and gives the
percentage of each item of the Work which has been completed, and

(b) with the number of workers, their trades and worker hours engaged in performing the
Work for any specified period of time.

MANNER OF CONSTRUCTION

Sufficient Resources — The Contractor shall use sufficient labour, materials and equipment to
ensure complete and proper performance of the Work in the manner specified under the
Contract.

Obligation — Unless otherwise specifically provided, the Contractor shall provide all materials,
labour, supervision, false work, tools, Contractor's Equipment, temporary facilities, water, light,
fuel, heat, power, overhead and everything necessary for the proper performance of the Work.

Work Method — Unless otherwise specifically provided, the Contractor shall determine the order
and the construction means, methods and procedures required to carry out the Work in
accordance with the Contract Documents, the law and general construction practice.

Plan Submission — The Contractor shall submit, in writing, to the Owner’s Representative for
review

(a) a general plan of the ordering and method by which he proposes to perform all the Work,
and

(b) if required by the Owner’s Representative, a more detailed plan in respect of any part
of the Work.
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8.5.

8.6.

8.7.

8.8.

Coordination Difficulties — If the Owner's Representative considers that the Contractor’s
proposed plan for the order and method of performance shall cause coordination difficulties with
other contractors on the Site, he may require the Contractor to amend or vary his plan to
overcome or minimize the difficulties anticipated and the Contract price and schedule shall be
equitably adjusted.

Responsibility — The review by the Owner’'s Representative of the Contractor’s plan for the
order and method of performing the Work shall not relieve the Contractor of his responsibility to
perform the Work in accordance with the Contract. Neither the approval of any progress or final
payment or any other payment under the Contract nor the issuance of a Certificate of
Completion, nor any use or occupancy of the Work or any part thereof by the Owner, nor any
correction of defective Work by the Owner shall constitute an acceptance of Work not in
accordance with the Contract Documents.

Approval —The Contractor shall perform the Work in accordance with the Contract to the
complete satisfaction and approval of the Owner’s Representative.

Bench Marks and Base Lines — Before commencement of the Work and where required by its
nature, the Owner’'s Representative shall establish one bench mark from which all elevations
shall be made, and one base line from which all angles and dimensions shall be made. Before
commencing Work, the Contractor shall check the said bench mark and base line, satisfy itself
as to its correctness and confirm to the Owner’s Representative in writing that it has done so.
The Contractor shall thereafter make and take all measurements, angles and elevations
therefrom.

CERTIFIED FOR CONSTRUCTION DRAWINGS

9.1.

9.2.

9.3.

9.4.

9.5.

9.6.

9.7.

9.8.

Reference Drawings Prohibition — The Contractor shall not use Reference Drawings for the
actual performance of the Work.

CFC Drawings Issued — The Owner shall supply CFC Drawings to the Contractor and provide
all required written instructions relating to the performance of the Work to the Contractor

(a) on the dates or within the periods specified under the Contract, or

(b) if dates or periods have not been specified, on a timely basis.

Revisions — The Owner may revise the CFC Drawings and written instructions from time to time
during the performance of the Work and shall provide the Contractor with copies of the revisions.

Obligation — The Contractor shall perform the Work in accordance with the CFC Drawings and
any written instructions provided by the Owner’s Representative.

Work Marked “Hold” — The Contractor shall not perform any Work which is marked “hold” on
the CFC Drawings until he receives revised CFC Drawings or written permission from the
Owner’s Representative to proceed.

Clean Documents — The Contractor shall keep one copy of each of the CFC Drawings, all
written instructions relating to the performance of the Work and the Contract Documents in good
order on the Site and accessible to the Owner’s Representative.

Dimensions — The Contractor shall not use any scaled dimensions from any CFC Drawings
and, if figured dimensions appear to be in error or are omitted, the Contractor shall request the
Owner’s Representative to supply him with the necessary dimensions in writing.

As-Built Drawings — The Contractor shall maintain throughout the course of the Work a set of
hand marked as-built drawings. These drawings shall be kept current within 48 hours of the
Work and shall be clearly and legibly marked. The Owner’s Representative shall have access
to this set of drawings at any time during the Work schedule. Upon completion of the Work this
set of drawings shall be turned over to the Owner’s Representative for his sole use and disposal.
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9.9.

9.10.

Ownership of Drawings — All drawings, documents and written instructions provided by the
Owner to the Contractor are the exclusive property of the Owner and, on the request of the
Owner’s Representative, the Contractor shall return them to the Owner on completion of the
Work. All drawings supplied by the Contractor under this Contract shall become the property of
the Owner.

Prohibition — The Contractor shall not use or allow any other person to use any drawings,
documents or written instructions provided by the Owner under this Contract for any purpose
whatsoever other than to perform the Work.

10. CONTRACTOR’S LABOUR FORCE

10.1.

10.2.

10.3.

10.4.

10.5.

10.6.

10.7.

10.8.

Competence — The Contractor shall employ competent and skilled workers in the trades which
the Work demands.

Employee Misbehaviour — The Contractor shall maintain good order and discipline among its
employees and those of its Subcontractor engaged in the Work and the Contractor shall
immediately remove any employee from the Work at the Site:

(a) who is incompetent, disorderly or intemperate,

(b) who violates the Owner’s safety rules, or

(c) who utilizes or interferes with the Owner’s facilities at the Site in an unauthorized
manner,

and all such employees shall no longer be allowed admission to the Site.

Failure to Remove — The Contractor shall be responsible for the consequences arising from
the activities of any employee whose behaviour is a ground for removal under GC 10.2.

Site Work Practices — The Site is an open Site not exclusively union or non-union. Labour
peace shall be maintained at the Site. The Contractor shall take all possible steps to ensure
that the performance of the Work is not affected by any Labour Disruption.

Meeting — Before commencing the Work, the Contractor shall, as applicable, meet with the
labour representatives of all the trades who may have jurisdiction to perform the Work in order
to resolve any jurisdictional issues among them.

Consultation — During the course of the Work the Contractor shall

(a) advise the Owner’s Representative of all possible labour disputes which may interfere
with the progress of the Work or the operation of the Owner’s facilities, and
(b) take all necessary steps to ensure, as far as possible, that the performance of the Work

shall not be affected.

Access Rules — The Contractor shall ensure that all persons performing any of the Work

(a) shall enter and leave the Site through the entrance provided for construction personnel,
(b) shall comply with any check in-and-out system provided by the Owner,

(c) are restricted to that part of the Site where the Work is to be performed; and

(d) honour any Legal Picket Lines at the Site. Failure to do so shall result in disqualification

from future access to the Site for the term of the contract. A Contractor will not be
allowed on the Site if it has a current, demonstrated practice of crossing legal picket
lines.

Requirements where Not Union or Affiliated — Where the employees of the Contractor or any
Subcontractor are non-union or members of a union not affiliated with the Canadian Labour
Congress, the British Columbia Federation of Labour, or the Confederation of Canadian Unions,
the Contractor must ensure that the Contractor and its Subcontractors comply with the
requirements of Appendix H - Wages and Remittance Rates for On-Site Work. If the Contractor
or any Subcontractor fails to comply with any obligation under Appendix H, the Owner may claim
against the Contractor any amounts required to comply, and deduct same, from the Contract
Price.
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10.9.

10.10.

No Labour Disruption — The Contractor confirms that no agreement with his employees or
labour representatives representing his employees or between his Subcontractors, suppliers,
sub-subcontractors and their employees or labour union representing those employees, will
affect the Contractor’s performance under the Contract, any other projects at the Site or the
Owner’s operations or give rise to any Labour Disruption.

Subcontractors — No work shall be undertaken by any Subcontractor unless the Owner has
first approved in writing the use of that Subcontractor.

11. SITE OCCUPATION

11.1.

Timely Occupation — The Owner shall give the Contractor occupation of all or parts of the Site
(a) on the dates or within the periods specified under the Contract, or
(b) where dates or periods have not been specified, on a timely basis.

No Exclusive Occupation — The Contractor shall not have the exclusive right to occupy the
Site at any time.

Cooperation — The Contractor shall cooperate with other contractors and the Owner’s
employees in carrying out their duties.

Operating Mill — Where the Site includes an operating mill, the Contractor shall to the best of
his abilities:

(a) ensure that neither his employees nor the Subcontractors interfere with the operations
of that mill unless it is required by the Work shown in the Contract Documents,

(b) give the Owner’s Representative advance notice of the time when performance of the
Work is expected to interfere with that mill; and

(c) work with other contractors and, if applicable, the Consultant to minimize where possible

interruptions and delays in the Construction Schedule.

12. MATERIALS

12.1.

12.2.

12.3.

12.4.

12.5.

Quality — The Contractor shall ensure that all Materials he supplies
(a) are in accordance with the Contract, and
(b) unless otherwise specified, are new.

Review — On request of the Owner’s Representative, the Contractor shall

(a) state the source of any Materials he proposes to use in the Work, and

(b) supply to the Owner’s Representative, for his review, manufacturers’ information,
documents and specifications for and testing results and samples of the Materials.

Use of Reviewed Materials — Where the Owner’s Representative has reviewed certain testing
results and samples of or manufacturers’ information, documents and specifications for
Materials, the Contractor shall not perform the Work using Materials which are different from the
samples, testing results, information, documents or specifications reviewed, but the Contractor
may make a resubmission under GC 12.2(b) to the Owner’s Representative for additional
review.

Supplier’s Instructions — Except as otherwise specifically provided, the Contractor shall install,
use and maintain all Materials in accordance with the supplier’s instructions.

Asbestos - No asbestos containing material may be supplied or used by the Contractor. For
the purpose of these General Conditions, “asbestos containing material” has the meaning
attributed to that term in the Occupational Health and Safety Regulation of the Workers
Compensation Act (British Columbia). For greater certainty, even if the Work is intended to
replace, in whole or in part, any existing asbestos-containing material (including, without
limitation, gaskets, insulation, brake linings, wall panels, or packing) non-asbestos containing
material must be used by the Contractor. If it is not technically feasible to use non-asbestos
containing material, or the relevant product is not available in a non-asbestos containing form,
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12.6.

then the Contractor will notify the Owner's Representative and will provide all relevant
information and documentation regarding the proposed asbestos-containing material. In any
event, no asbestos-containing material may be brought onto the Owner’s Site without the prior
written permission of the Owner's Representative.

Responsibilities — The Contractor shall not be relieved of any of his responsibilities under the
Contract whether or not the Owner’s Representative has made a request or conducted a review
under GC 12.2(b) or GC 12.3.

13. SUBSTITUTES

13.1.

13.2.

13.3.

Substitute — The Contractor shall not substitute any Materials, construction process or method
specified in the Contract unless the Owner’s Representative has given prior approval of the
substitute in writing under GC 13.2.

Approval — The Contractor may apply in writing to the Owner’s Representative for written
approval of a substitute and shall, in his application, satisfy the Owner’s Representative that the
proposed substitute shall

(a) perform adequately the duties imposed by the general design,
(b) be equal or superior to the Materials, construction process or method specified, and
(c) be suited to the same use and capable of performing the same function as that specified

for the Materials, construction process or method in the Contract.

Responsibilities — The Contractor shall not be relieved of any of his responsibilities under the
Contract to ensure the quality and performance of the substitute used even if the Owner’s
Representative has approved it under GC 13.2.

14. OFFLOADING AND STORAGE

14.1.

14.2.

14.3.

14.4.

14.5.

14.6.

Owner’s Obligations — Unless otherwise specifically provided, the Owner shall offload, handle
and store in storage facilities paid by the Owner all Materials supplied by the Owner before the
Contractor is scheduled to be on the Site. Where such materials are stored by the Owner off-
site, the Contractor shall bear the expense and be responsible for moving the Materials from the
storage facility to the Site.

Contractor’s Obligation — The Contractor shall offload, handle and store in storage facilities
on the Site all Materials supplied by the Owner after the Contractor is scheduled to be on the
Site.

On-Site Handling — The Contractor shall handle and transport on the Site all Materials supplied
by the Owner when the Contractor withdraws them from the storage facilities on the Site.

Contractor’s Materials — The Contractor shall deliver, offload, handle and store all Materials
he supplied in his storage facilities on the Site.

Appropriate Facilities — Except as otherwise specifically provided, the Contractor shall

(a) provide storage which the Owner's Representative considers to be suitable and
appropriate to protect and maintain all the Materials supplied by the Owner and the
Contractor in areas on the Site designated by the Owner s Representative, and

(b) protect and maintain the Materials during storage.

Costs — Where the Contractor fails to comply with any obligation in GC 14, the Contractor shall
pay all costs incurred by the Owner as a result of the Contractor’s failure.

15. RECEIVING AND RESPONSIBILITY

15.1.

Inspection and Inventory — The Contractor shall
(a) inspect and inventory all Materials supplied by the Owner as soon as the Contractor
(i) unloads them under GC 14.2, or
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15.2.

15.3.

(i) withdraws them from the storage facilities under GC 14.3, whichever is
applicable, and
(b) immediately give a written report of any evidence of loss, damage, defects or
deficiencies in the Materials to the Owner’s Representative.

Receipt of Materials — Unless the Contractor makes a report under GC 15.1(b), he shall be
conclusively deemed to have received the Materials referred to in GC 15.1 into his care, custody
and control without any loss, damage, defects or deficiencies, excluding any latent or hidden
defects or deficiencies which could not, in the opinion of the Owner’s Representative, have been
discovered at the time the Contractor was required to make his inspection.

Liability — From the time the Contractor receives into his care, custody or control the Materials
supplied by the Owner under GC 14.2 or GC 14.3 until the Work is completed, the Contractor
shall be liable for, and shall indemnify the Owner in respect of, all loss and damage to the
Materials and, where applicable, for all costs of replacing or repairing those Materials.

16. INSPECTION OF THE WORK

16.1.

16.2.

16.3.

16.4.

16.5.

16.6.

Access for Inspection — The Owner’s Representative may inspect or test the Work at any time

and shall have access

(a) at all times to the Work at the Site, and

(b) following reasonable written notice, to the Work at the premises of the Contractor and
at any other place where the Work is being fabricated or manufactured.

Facilities — Unless expressly provided otherwise, the Contractor shall provide all necessary
facilities and labour for access to and testing and inspection of the Work.

Notice of Inspection — If the Contract, the Owner’s Representative, the law or a public authority
requires the Work to be inspected, tested or approved, the Contractor shall give the Owner’s

Representative

(a) and any relevant authority reasonable written notice of the Work’s readiness for any
particular inspection, testing or approval, and

(b) sufficient advance written notice of the time and place of any scheduled tests to enable

the Owner’s Representative to attend the tests if he so chooses.

Work Covered Up — If the Contractor has covered up the Work without having given a notice
required under GC 16.3 or having been given permission to do so by the Owner's
Representative, the Contractor shall

(a) immediately uncover or expose it for inspection at the request of the Owner's
Representative, and
(b) bear the cost of exposing the Work, of the inspection of the Work and of any necessary

restoration as a result of it.

Testing — If the Contractor is required to test the Work in the Contract, he shall

(a) test it as and when required, and
(b) submit test certificates to the Owner’'s Representative containing all the information he
requires.

Responsibilities — The Contractor shall not be relieved of any of his responsibilities under the
Contract whether or not the Owner’s Representative has inspected or tested the Work.

17. UNSATISFACTORY WORK

17.1.

Remove and Replace — On receiving written notice from the Owner’s Representative, the
Contractor shall, within the time required,

(a) remove and replace or modify all Work which the Owner’s Representative considers not
to be in accordance with the Contract in order to make it in accordance with the Contract,
and

(b) restore the Work, and the work of others, which is disturbed or damaged by the removal

and replacement or modification of the unsatisfactory Work.
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17.2.

17.3.

Responsibility — The Contractor shall be responsible for all risks associated with

(a) the removal, including disposal and storage, of the unsatisfactory Work, and

(b) replacement or modification of the unsatisfactory Work,

whether performed by himself or by the Owner under GC 17.3, so long as where performed by
the Owner the performance has been in accordance with accepted industry practice.

Owner’s Right — If the Contractor does not remove and replace or modify any unsatisfactory
Work within the time required, the Owner may carry out any of the activities referred to in GC
17.1, and, in that event, the Contractor shall be responsible for all costs incurred by the Owner
to carry out those activities.

18. WORK CHANGES

18.1.

18.2.

18.3.

18.4.

18.5.

18.6.

18.7.

Work Change — The Owner may make changes by altering, adding to, or deducting from the
Work (referred to as a “change’) without invalidating the Contract.

Prohibition — No change shall be made to the Work unless in pursuance of a Work Order or
other written order from the Owner's Representative and no claim for a change to the
Construction Schedule or to the completion date or a change to the Contract Price shall be
considered or allowed unless so ordered.

Adjustment — The amount to be added to or deducted from the Contract Price for any change
ordered by the Owner shall be determined by the Owner, in one or more of the following ways:

(a) by lump sum;
(b) by actual labour and material costs, as calculated in the manner set forth in GC 41;
(c) by Unit Prices, as defined in the Contract Documents.

Record — The Contractor shall maintain a separate record of all Materials, labour and
Contractor’s Equipment used for each Work Change under GC 18.3(b).

Daily Report — Not later than noon of the working Day immediately following the Day on which
a Work Change was performed under GC 18.3(b) or 18.3(c), the Contractor shall submit a daily
report for each Work Change to the Owner’s Representative for approval

(a) which is in a form acceptable to the Owner’s Representative, and
(b) which sets out full particulars of the Work performed and the resources employed in that
Work.

Authorization — On receiving an order as above, the Contractor shall proceed with the Work.
Payments on account of a Work Change shall be made in the same manner and shall be subject
to the same holdbacks as stated in this Contract.

Adjustment Request — If a Contract Adjustment was not settled between the parties when a
Work Change was required under GC 18.1, either party may request a Contract Adjustment
under GC 36 within 14 Days after the Contractor received the direction to perform the Work
Change.

19. WORK PROGRESS

19.1.

19.2.

Expedited Work — If

(a) the Contractor fails to complete the Work by the dates specified in the Construction
Schedule, or
(b) the Owner’s Representative is of the opinion that the Work will not be completed by the

completion date in the Contract,
the Owner’s Representative may direct the Contractor to take any necessary steps to expedite
the Work to ensure its completion within the required times.

Early Completion — The Owner’s Representative may, by written notice, require the Contractor
to perform part of the Work before any of the dates specified in the Construction Schedule or to
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19.3.

19.4.

19.5.

19.6.

complete all of the Work before the completion date in the Contract and the Contract Price shall
be adjusted accordingly.

Delayed Completion — The Owner's Representative may, by written notice, require the
Contractor to slow down or delay the performance of the Work by delaying any of the dates
specified in the Construction Schedule or the completion date in the Contract and the Contract
price shall be adjusted accordingly.

Emergency Order — If

(a) the manner in which the Work is being performed, or

(b) an emergency,

affects or threatens to affect the safety of lives, the Work or any property, the Owner’s
Representative may stop the Work or require the Contractor to take any steps the Owner’s
Representative considers necessary to relieve the circumstances, and the Owner’s
Representative shall, as soon as practicable, confirm the directions in writing.

Contract Adjustment — Where the Owner’s Representative gives a written notice

(a) under GC 19.2 or GC 19.4, the Contractor,

(b) under GC 19.3, either party,

may request a Contract Adjustment under GC 36 within 14 Days after the Contractor was given
the notice.

Contractor’s Responsibility — Nothing in GC 19.4 shall be construed to limit in any way the
responsibilities of the Contractor for the safety and protection of persons and property under the
Contract and the Contractor shall take any necessary steps to relieve any emergency
circumstances in the absence of any directions from the Owner’s Representative.

20. DELAYS

20.1.

20.2.

20.3.

20.4.

20.5.

20.6.

Notice — If either party is aware of an event or any circumstances which are delaying or are
expected to delay the performance of the Work, that party’s Representative shall give the other
Representative a written notice of

(a) the particulars of the cause of any expected delay,
(b) the expected length of the delay, and
(c) steps that the party intends to take to mitigate or overcome the delay.

Timing of Notice — The notice under GC 20.1 shall be given as soon as possible and in any
event not later than seven (7) Days after the party becomes aware or ought reasonably to have
become aware of the commencement of the event or circumstances causing or expected to
cause the delay.

Late Completion — If the Contractor has failed to complete the Work on time, the Owner may
request a Contract Adjustment under GC 36 within seven (7) Days of the specified date.

Excusable Delay — If the Work is delayed beyond a date specified in the Construction Schedule
or beyond the completion date of the Work as a result of a force majeure event or circumstances
affecting the operations of the Contractor, the Contractor may request a Contract Adjustment of
the Construction Schedule or completion date for the Work under GC 36 within seven (7) Days
of giving the notice under GC 20.1.

Owner Delay - If the delay referred to in GC 20.4 is a direct result of an act or the failure to act
of the Owner or the Owner’s Representative, save and except any act or omission as a result
of a force majeure event or circumstances, the Contractor may also request a Contract
Adjustment of the Contract Price under GC 36.

Time Warning — If the Owner has failed to provide the Contractor with any documents, Materials
or written instructions as required under the Contract, the Contractor is entitled to make a
request for a Contract Adjustment under GC 20.4 or GC 20.5 unless the Contractor failed to
request the required documents, Materials or written instructions within the times, if any,
specified in the Contract.
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21.

20.7.

20.8.

20.9.

20.10.

Failure to Give Notice — If the Contractor fails to give the notice as required in GC 20.1 and
GC 20.2 in a particular matter, he is not entitled to make a request for any Contract Adjustment
in respect of that matter.

No Default — If either party is delayed in performing its obligations under the Contract as a result
of a force majeure event or circumstances, that party shall be deemed not to be in default of its
obligations under the Contract.

A force majeure event or circumstance is one which is due to or results from extraordinary
weather conditions; fire; shipwreck; riot; war declared or undeclared; enemy action; floods; laws,
regulations, ruling or acts of any governmental body or agency which frustrate the Contract;
strikes, cessation or slowdown or stoppage of labour or labour disturbances of general industry
application, it being understood and agreed that a Labour Disruption as defined in GC 1 is not
an event of force majeure; and any other cause, whether similar to the foregoing or not, beyond
the control of the party affected by such cause.

Mitigation — The party claiming the benefit of GC 20.8 shall take all reasonable efforts to
mitigate or overcome any negative effects of the force majeure event or circumstances and shall
bear the burden of proving that performance of an obligation was delayed by the event or
circumstances.

Labour Disruption — The Contractor acknowledges and agrees that the Owner is not
responsible to the Contractor for any delays, obstructions or impediments to access or
performance of the Work, costs, damages or expenses caused by any Labour Disruption
occurring between the Owner and its employees or any trade union. No Labour Disruption
between the Owner and its employees or any trade union which obstructs or delays the
completion of the Work is considered an act or neglect of the Owner.

SITE CONDITIONS

21.1.

21.2.

21.3.

21.4.

21.5.

Site Examination — The Contractor shall be deemed to have conducted an examination of the
Site and to have fully informed himself about any risks, contingencies, matters and things
respecting the Site and any other aspects of the Work necessary to satisfactorily perform the
Contract in all respects.

Performance — The Contractor’s failure

(a) to examine the Site, or

(b) to properly interpret the conditions at or respecting the Site or any information respecting
the Site or any other aspects of the Work,

shall not relieve him of the responsibility of satisfactorily performing the Work under the Contract.

Notice — If, during performance of the Work, the Owner’s Representative or the Contractor
claims that the actual Site conditions are materially and substantially different from the Site
conditions which could have been reasonably anticipated based upon

(a) the knowledge of the Site conditions which the Contractor is required to obtain or is
deemed to obtain under the Contract, and
(b) any information in the Contract Documents, with respect to any Site conditions not

ascertainable from that knowledge,
he shall promptly notify the other party in writing to give him a reasonable opportunity to examine
the Site conditions before any substantial evidence of the alleged material and substantial
difference is destroyed, removed or obscured.

Contract Adjustment — If the actual Site conditions are materially and substantially different
from the Site conditions referred to in GC 21.3, either party may request a Contract Adjustment
under GC 36 within 14 Days of giving or receiving the notice under GC 21.3, whichever is
applicable.

Responsibility — If the actual Site conditions are materially and substantially different from the
Site conditions referred to in GC 21.3, the Contractor shall not, subject to the doctrine of
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frustration, be relieved of the responsibility of satisfactorily performing the Work under the
Contract.

22. USE OF WORK

22.1.

22.2.

Early Use by Owner — Notwithstanding that the time for completing the Work may not have
expired, the Owner may take possession of and use any completed or partially completed parts
of the Work. In the event the Owner takes possession of and uses any completed or partially
completed parts of the Work, as provided herein and subject to the provisions of GC 22.2, risk
of loss shall thereupon transfer to the Owner and the warranty shall thereupon commence.

No Acceptance — The Owner’s actions under GC 22.1 shall not be deemed to be an acceptance
of any Work which has not been carried out in accordance with the Contract.

23. WARRANTIES AND GUARANTEES

23.1.

23.2.

23.3.

23.4.

23.5.

23.6.

23.7.

23.8.

Skill and Expertise — The Contractor warrants and guarantees that he has the skill and
expertise to carry out the Work and that the Work shall be performed in a competent and
workmanlike manner and in accordance with generally accepted standards and practices of the
pulp and paper industry.

Defects — The Contractor warrants and guarantees that the Work shall be free from all defects

arising from

(a) faulty design in any part of the Work which has been designed by him or on his behalf,
and

(b) faulty application, construction, manufacture, installation, Materials or workmanship in
any part of the Work,

which appear within one (1) year from the date the certificate of completion is issued under GC

24 or 24 months from delivery of Equipment to the Site whichever occurs first.

Latent Defect —The Contractor warrants and guarantees that the Work shall be free from latent
or hidden defects in design, workmanship or Materials, which could not have been ascertained
by a reasonable inspection of the Work and, if the Owner does not give notice to the Contractor
of such claims within 1 year of the date on which such claims are discovered by the Owner such
claims shall be deemed waived by the Owner.

Liens and Charges — The Contractor warrants and guarantees that the Work shall be free from
all third-party liens, encumbrances and other charges and that the Owner shall enjoy quiet
possession of the Work.

Notice — On receiving written notice from the Owner or the Owner's Representative, the
Contractor shall remedy immediately, and to the satisfaction of the Owner’s Representative,

(a) any defect referred to in GC 23.2 and any damage to the Work and any other work
arising from that defect, and
(b) any breach of any warranty or guarantee given under GC 23.

Remedial Work — The Contractor warrants and guarantees that all remedial Work he performs
under GC 23.5 shall be free from all defects to the same extent provided in GC 23.2 except that
the warranty period commences on the date the Owner's Representative gives written
acceptance of the remedial Work performed by the Contractor.

Owner’s Option — At the Owner’s option or where any defect is not remedied by the Contractor
within a reasonable time, the Owner may remedy any defect referred to in GC 23 and any
damage to the Work and any other work arising from that defect at the Contractor’s cost.

Manufacturer’'s Warranties and Guarantees — The Contractor shall ensure that any
manufacturer’'s warranties or guarantees on Materials or Equipment that he supplies under the
Contract

(a) are made for the benefit of and in the name of the Owner, and
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23.9.

23.10.

23.11.

23.12.

23.13.

(b) commence from the date that the Materials or Equipment are placed in full operation,
but nothing in this clause shall relieve the Contractor of any other obligations he has under GC
23.

Obligations — The obligations of the Contractor under GC 23 shall not be affected by any
completion or termination of the Contract or suspension or withdrawal of the Work or rejection
of the Work under the Contract in respect of those portions of the Work undertaken by the
Contractor and completed.

Limitation of Warranties — The foregoing warranties and representations are limited to the
warranty period defined in GC 23.2 or GC 23.3, as the case may be. If the Owner does not give
notice to the Contractor of such claims within the time prescribed after the commencement of
the warranty period, then such claims, whether advanced in law or under the Contract, shall be
deemed waived by the Owner.

Exclusion From Warranties — Warranties under GC 23 do not cover the effects of normal wear
on or abuse of the Work; abrasion, erosion or corrosion; consequential or additional damage
suffered by or caused to a component of the Work where the Owner chooses to continue
operation of the component subsequent to the existence of a defect becoming apparent; and,
failure to operate or maintain the Equipment in accordance with usual operating parameters of
acceptable industry practices. The provisions of GC 23.11 shall be construed in the context of
the stated purpose of the Equipment and its usual operating environment as set out in the
Contract.

Familiarity With Laws — The Contractor represents and warrants that it, its employees and
Subcontractors are familiar with all laws applicable to the performance of the Work, including all
environmental regulations and requirements.

Exclusive Warranties — The express warranties set forth in these General Conditions and any
express warranties set forth elsewhere in the Contract Documents are exclusive and no other
warranties of any kind, whether statutory, oral, written, express, or implied, including any implied
warranty of merchantability or fitness for purpose, shall apply.

24. COMPLETION CERTIFICATE

24 1.

Certificate — Where the Owner’s Representative considers the Work to have been substantially
completed in accordance with the Contract, he shall promptly issue a Certificate of Completion,
in a form he considers appropriate and deliver it to the Contractor.

SAFETY AND ENVIRONMENT

25. CLEAN SITE

25.1.

25.2.

25.3.

Maintaining Site Cleanliness — At all times during the performance of the Work the Contractor
shall keep the Site neat, clean, sanitary and free from accumulation of waste materials and
rubbish.

Disposal — The Contractor shall remove all waste materials and rubbish to areas designated by
the Owner’s Representative and shall dispose of them as required by law or as the Owner’s
Representative directs.

Removal on Completion — On completion of the Work the Contractor shall

(a) remove from and around the Site all waste materials and rubbish, temporary buildings
and facilities, tools, Contractor’s Equipment and surplus Materials and supplies resulting
from or used for the Work,

(b) deliver all surplus Materials to a location specified by the Owner’s Representative, and

(c) leave the Site in a clean and safe condition.
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254.

Default — If the Contractor fails to comply with GC 25.1 to GC 25.3, the Owner’s Representative
may carry out any of the Contractor’s obligations including, but not limited to, removing and
storing the Contractor’s Materials, tools and Contractor’'s Equipment at suitable locations at the
Contractor’s cost and risk.

26. PROTECTION OF PERSONS AND SAFETY STANDARDS

26.1.

26.2.

26.3.

26.4.

26.5.

26.6.

26.7.

26.8.

26.9.

Responsibility — The Contractor shall be responsible for the safety of all persons engaged in
the Work.

Safety Precautions — The Contractor shall take all necessary precautions to prevent risk of
injury or loss of life to all employees of the Contractor of every Subcontractor, of the Owner or
the Consultant or any other persons about the Work at the Site during the performance of the
Work including, but not limited to, guarding and lighting the Work and designating a person at
the Site to be responsible for accident prevention and safety indoctrination. Without limiting the
generality of the foregoing, the Contractor will ensure compliance at all times with the Owner’s
safety manual and other provisions communicated to the Contractor by the Owner or the
Owner’s Representative from time to time.

Notice — As soon as possible, the Contractor shall notify the Owner’s Representative in writing
about any injuries or loss of life described in GC 26.1 and GC 26.2 occurring during the
performance of the Work and any claims made in respect of them, and on settling any claim,
the Contractor shall obtain a release jointly in the names of the Contractor and the Owner.

Safety Standards — The Contractor shall comply with

(a) All applicable federal, provincial, and other governmental laws, regulations and policies
relating to health and safety, including without limitation, the Workers’ Compensation
Act (British Columbia), the Occupational Health and Safety Regulation (British
Columbia) and the policies published by WorkSafeBC;

(b) the safety standards practiced in the construction industry for the type of Work to be
performed; and
(c) the safety rules and regulations issued by the Owner’s Representative from time to time

for the Site and governing the conduct or welfare of persons on the Site.

Information Technology - In performing the Work and when on Site or at any of the Owner’s
offices, the Contractor shall at all times comply, and shall ensure that its employees,
representatives and agents comply, with the Owner’s policies, procedures and instructions
relating to IT, cybersecurity, privacy and acceptable use, including, without limitation, with
respect to access by the Contractor and its employees, representatives and agents to the
Owner’s Internet, servers or Wi-Fi using personal mobile devices or other electronic devices.

Notice under Act — The Contractor shall provide the Owner’s Representative with a copy of
any notice respecting the construction project which he gives to or receives from the Workers’
Compensation Board under its regulations.

Failure to Pay Assessment — Contractor shall indemnify and hold Owner and its directors and
officers harmless from and against all losses, liabilities, costs, charges, claims, damages,
expenses, penalties or liens which may arise as a consequence of or in connection with any
failure by Contractor or any Subcontractor to pay any assessment or compensation owing in
respect of workers’ compensation coverage.

Hazardous Materials — The Contractor shall not bring hazardous materials onto the Site unless
they are kept in safety containers and stored in and dispensed from a storage area designated
by the Owner’s Representative in accordance with all applicable legislation relating to hazardous
materials.

Duty to Warn — If the Contractor becomes aware of
(a) the discharge of hazardous materials on the Site, or
(b) hazardous materials which were not anticipated to be on the Site,
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26.10.

he shall notify the Owner’s Representative as soon as possible and shall comply with the rules
and regulations issued by the Owner’s Representative for these circumstances.

Explosive Materials — The Contractor shall not bring explosive materials onto the Site without
the prior written permission of the Owner’s Representative, and the Contractor shall comply with
the rules and regulations issued by the Owner’'s Representative and all applicable legislation
relating to those materials.

27. PROTECTION OF WORK AND PROPERTY

271.

27.2.

27.3.

27 .4.

27.5.

27.6.

27.7.

Responsibility — The Contractor shall

(a) be responsible for the safe performance of the Work and the security of the Site, and
(b) comply with the safety rules and regulations issued by the Owner’s Representative for
the Site.

Precautions Taken — The Contractor shall take all necessary precautions against, and be
responsible for the loss, theft or damage of, his equipment, materials and property on the Site,
and the Contractor shall ensure that:

(a) the Work, anything adjacent to the Work, and any other property is not damaged or lost,

(b) no legal rights are infringed, due to the performance of the Work,

(c) all cutting, digging or other operations which he is required to perform shall not endanger
existing structures, equipment and facilities; and

(d) all shoring, Contractor's Equipment, Materials or any of his operations or forces of

nature which apply loads to any part of the Work shall not damage the Work or anything
adjoining the Work, or any person on the Site.

Lock-Up/Marking of Tools - The Contractor shall provide suitable lock-up facilities on the Site
for his tools and Contractor’'s Equipment and those of his employees. All tools and Contractor’s
Equipment shall be marked for identification when taken off the Site. No tools, Contractor’s
Equipment, Material or other articles may be removed from the Site unless the person removing
such article can clearly identify each article and establish his ownership and his right to remove
it from the Site. The Contractor is responsible for the security of his own tools, material and
Contractor’s Equipment.

Fire Precautions — Except as otherwise specifically provided, the Contractor shall

(a) take all necessary precautions to protect the Work from fire,

(b) appoint a person at the Site to be responsible for providing and maintaining fire
protection equipment at the Site and designating and training the Contractor's
employees in firefighting, and

(c) comply with any fire safety rules and regulations issued by the Owner’s Representative
for the Site.

Contractor Responsible — The Contractor shall be responsible for all loss, theft or damage to
the property of the Owner including the property of the Owner in the care, custody or control of
the Contractor or used or occupied by him that is caused by or arises directly or indirectly out of

(a) the negligent acts or omissions of the Contractor, his agents, Subcontractors or
employees while performing the Work or acting in the course of their employment, or
(b) the Contractor’s failure to comply with the Contract.

Notice — As soon as possible, the Contractor shall notify the Owner’s Representative in writing
about any loss or damage described in GC 27.2 and GC 27.5 occurring during performance of
the Work and any claims made in respect of them, and on settling any claim, the Contractor
shall obtain a release jointly in the names of the Contractor and the Owner.

Contractor to Reimburse — On the written request of the Owner’s Representative, the

Contractor shall promptly

(a) repair or replace the Work or the property of the Owner that is lost or damaged in any
way due to performance of the Work or the Contractor’s failure to comply with the
Contract, or

(b) reimburse the Owner for that loss or damage.
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27.8.

Owner Not Responsible — The Owner shall not be responsible for any loss or damage to the
property of the Contractor, his agents, Subcontractors or employees unless caused by the
negligent or deliberate act or omission of the Owner, its agents or employees.

28. USE OF SITE

28.1.

28.2.

28.3.

28.4.

28.5.

28.6.

28.7.

Confinement, Storage and Operation — The Contractor shall confine his operations,
Contractor's Equipment and storage of Materials to areas designated by the Owner’s
Representative, and shall not unreasonably obstruct the Site with Materials or Contractor’s
Equipment.

Access to Facilities — Unless otherwise specifically provided, the Contractor shall

(a) not have access to any of the Owner’s premises, facilities, stores or equipment on the
Site or elsewhere,

(b) provide and maintain temporary washroom facilities on the Site for the use of all persons
engaged in the Work, and

(c) supply all first-aid personnel, facilities and supplies required by law and any additional

facilities which the Owner’s Representative considers necessary for the welfare of all
persons employed by the Contractor on the Work.

Vehicle Access — The Contractor shall not bring, or allow any person engaged in the Work to
bring, any vehicle on the Site without the Owner's Representative’s prior permission, but
provided each person so doing ensures that at all times a valid parking permit is displayed in
each such vehicle at all times while such vehicle is parked on Site. The Contractor shall comply
with each Site’s Contractor vehicle policy, including but not limited to the following:

(a) the Contractor acknowledges and understands that bringing a Contractor motor vehicle
onto the Site is solely at their own risk and, notwithstanding any other provision of these
General Conditions or the Contract, discharges the Owner, its servants and agents,
from all liability for any and all loss or damage to any motor vehicle owned, or driven by
the Contractor or the contents thereof which shall occur upon the Contractor’s property,

(b) all Contractor vehicles, packages or containers are subject to search or inspection,

(c) obey all posted vehicle speed signs on the Site,

(d) alcoholic beverages are not allowed on the Site,

(e) parking must be in designated areas only, clear of sidewalks, railroads, hydrants and
emergency access routes,

(f) improperly parked vehicles will be removed from the Site at Contractor’'s expense,

(9) vehicles must have headlights on at all times while on the Site,

(h) Contractor vehicles must have company name/logo displayed on vehicle,

(i) Contractor vehicle entry privileges may be revoked for reasons of safety, security, traffic
control or non-compliance with Site rules,

)] parking on Site is at Contractor’s own risk.

Designated Access — The Contractor shall access the Site by those gates designated by the
Owner’s Representative.

Designated Parking — The Owner’s Representative shall designate areas outside the Site
where vehicles not permitted on the Site may be parked.

Prohibition — The Contractor shall not place or permit to be placed any signs or posters in or
about the Site without the written consent of the Owner’s Representative.

Enforcement — The Contractor shall take all reasonable efforts to ensure that his agents,
Subcontractors and employees comply with the rules and regulations of the Owner's
Representative respecting use of the Site.
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29. PROTECTION OF ENVIRONMENT

29.1.

20.2.

29.3.

294.

29.5.

29.6.

20.7.

290.8.

29.9.

29.10.

29.11.

Minimize Disturbance — The Contractor shall take all reasonable and necessary measures to
ensure that any activities undertaken in the performance of the Work are conducted in such a
way as to minimize any disturbance or damage to the environment.

Trees and Water — The Contractor shall not destroy, remove or clear trees, timber or shrubs or
disturb watercourses to any extent greater than is necessary for the performance of the Work.

Notice — If the Work

(a) performed by the Contractor, as required under the Contract, has caused, or

(b) to be performed by the Contractor, as required under the Contract, is likely to cause,
damage to the environment, the Contractor shall notify the Owner’s Representative as soon as
possible.

Compliance — The Contractor shall comply with any directions given by the Owner’s
Representative to protect and preserve the environment and if the directions are given orally,
the Owner’s Representative shall confirm them in writing as soon as possible.

No Discharge — The Contractor is prohibited from discharging hazardous substances to the
Owner’s treatment system without the written authorization of the Owner’s Representative.

Owner’s Policies — In addition to complying with all applicable environmental laws, the
Contractor shall comply with all of the Owner’s standards, policies and manuals for the handling,
clean-up and storage of hazardous substances or other environmental matters at the Site.

Waste Collection Site — The Contractor shall ensure that its waste collection site is secured
against dumping or discharge of unauthorized or inappropriate material.

Inappropriate Disposal — If, in the opinion of the Owner’s Representative, waste materials
which have been removed from the Site have not been processed in a reasonable or timely
manner, the Owner may, after giving the Contractor two (2) Days’ written notice, arrange for the
materials to be removed to an alternative site for disposal. All costs, including administrative
costs, incurred by the Owner in disposing of the materials at the alternative site, shall be for the
account of the Contractor and may be deducted by the Owner from any money otherwise due
to the Contractor.

Permits and Approvals — The Contractor shall comply strictly with all terms and conditions of
any permits, orders, approvals and licenses of all government authorities. In no circumstances
shall the Contractor discharge any substance used in the performance of the Work, or provided
by the Contractor, into the environment (excluding only normal combustion exhaust emissions
from Contractor’'s Equipment which are within legally allowable levels).

Stop Work Order — Notwithstanding any term of the Contract to the contrary, the Owner or
Owner’s Representative shall have authority to order the Contractor to immediately cease any
or all activities which, in their opinion, may cause damage, risk, disturbance or impairment to or
of the environment in breach of any applicable permit, law or regulation. The Contactor, at its
sole expense, shall immediately comply with such direction and shall not recommence such
activity until after the Contractor has demonstrated to the satisfaction of the Owner’s
Representative that the activity can be commenced and successfully completed without
disturbance, damage or impairment to the environment. Without limiting the Owner’s other
remedies, the Owner may require the Contractor to remove any personnel or Subcontractors
that violate the Contractor’s obligation to protect the environment hereunder.

Contractor’s Responsibility — The Contractor shall be solely responsible for and accept all
risk of disturbance, damage or impairment of the environment caused by the performance of the
Work which is in excess of that permitted by the provisions of the Contract, any applicable law
or any permit or order of a governmental authority.
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REMEDIES

30. OWNER’S RIGHT TO DO WORK

30.1.

30.2.

30.3.

30.4.

Withdrawal of Work — Without prejudice to any rights that the Owner may have under the
Contract, if the Contractor fails to comply with

(a) any provision of the Contract, including performing the Work on time, or

(b) a direction, order or requirement of the Owner’s Representative under the Contract,
the Owner may withdraw any part of the Work from the Contractor after giving one (1) Day
written notice to the Contractor.

Vacate — On receiving a notice under GC 30.1, the Contractor shall

(a) promptly vacate those parts of the Site in which he is no longer required to perform the
Work, and
(b) co-ordinate performance of any part of the Work for which he remains responsible and

cooperate fully with the Owner’s own forces or any other contractors coming to the Site
to perform the withdrawn Work.

Contract Adjustment — Either party may, within seven (7) Days, request a Contract Adjustment
under GC 36 with respect to the Work withdrawn under GC 30.1.

Responsibility — The Contractor shall be responsible for and shall pay the Owner, on demand,
all costs the Owner incurs to complete the Work withdrawn from the Contractor under GC 30.1
that exceed the value of the Contract adjustment made pursuant to GC 30.3.

31. SUSPENSION

31.1.

31.2.

31.3.

31.4.

31.5.

Suspension — The Owner’s Representative may suspend the progress of the Work at any time
by giving written notice, which shall include the reason for the suspension, to the Contractor.

Preservation of Work — During the period of suspension, the Contractor shall protect, preserve
and maintain the Work in a manner satisfactory to the Owner’s Representative and shall not
remove any part of the Work or the Contractor’'s Equipment and Materials from the Site without
the prior written permission of the Owner’s Representative.

Notices — During the period of suspension, the Owner's Representative shall notify the
Contractor in writing from time to time of the expected length of the suspension under GC 31.1.

Resumption of Work — The Owner’s Representative may require the Contractor to resume the
Work after giving the Contractor a written notice specifying a date for resumption of the Work
which is reasonable in the particular circumstances.

Request — If the progress of the Work is suspended under GC 31.1, the Contractor may request
a Contract Adjustment under GC 36 within seven (7) Days of receipt of the notice under GC
31.1 unless the suspension was necessary by reason of a default by the Contractor under the
Contract or a force majeure event.

32. OWNER'’S RIGHT TO TERMINATE CONTRACT

32.1.

Right to Terminate — The Owner may terminate the Contract by notice in writing to the
Contractor in the following circumstances:
(a) with three (3) Days’ written notice to the Contractor to comply with a provision of the
Contract, if the Contractor fails to comply with the provision;
(b) without any prior notice, if
(i) the Contractor becomes insolvent,
(ii) a petition in bankruptcy is filed by or against the Contractor,
(iii) the Contractor makes a general assignment for the benefit of creditors, or
(iv) a receiver is appointed for all or any part of the Contractor’s property;
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32.2.

32.3.

32.4.

32.5.

32.6.

(c) without any prior notice, if, under an order made by any court or governmental authority,
the Work or a project of which the Work is a part has been lawfully stopped resulting
directly or indirectly, from the Contractor’s conduct;

(d) without any prior notice, if, because of a Labour Disruption, the Owner concludes that
the Contract should be terminated and the Contractor should leave the Site.

Take Possession — If the Owner terminates the Contract under GC 32, the Owner may
complete the Work by whatever method the Owner considers expedient.

Completion Costs — The Contractor shall be responsible for all reasonable costs incurred by
the Owner to complete the Work under GC 32.2.

Payment on Completion — On termination of the Contract under GC 32.1, the Owner shall not
be obliged to pay the Contractor any amounts due under the Contract until all the Work is
completed or the Work is permanently abandoned.

Balance Payable — After the Work is completed under GC 32.2, the Owner shall pay the
Contractor any balance of the Contract Price after deducting

(a) the total of all previous payments made to the Contractor under the Contract,
(b) any amounts which the Owner is entitled to retain or deduct under GC 42 or GC 43, and
(c) any amounts owed by the Contractor to the Owner under the Contract, including the

costs referred to in GC 32.3.

Contractor to Pay — If there is an insufficient amount available under GC 32.5 to satisfy the
amounts owed to the Owner under the Contract, the Owner may

(a) by written demand, require the Contractor to pay the excess amount required, and

(b) recover the amount by any remedies permitted by law.

33. CONTRACTOR'’S RIGHT TO STOP WORK OR TERMINATE CONTRACT

33.1.

Right to Stop or Terminate — The Contractor may stop the Work or terminate the Contract by

notice in writing to the Owner in the following circumstances:

(a) without any prior notice, if, under an order made by any court or governmental authority,
the Work or the project of which the Work is a part has been lawfully and permanently
stopped provided such stoppage does not result directly or indirectly from the
Contractor’s conduct;

(b) with 30 Days’ written notice to the Owner to pay the Contractor a sum required to be
paid under the Contract, if the Owner fails to pay without lawful excuse.

34. OWNER’S RIGHT TO CANCEL CONTRACT

34.1.

34.2.

34.3.

34.4.

Right to Cancel — The Owner may cancel the Contract at any time by giving the Contractor
three (3) Days’ written notice.

Final Settlement — Within 15 Days after the effective date of cancellation, the Contractor and
the Owner’s Representative shall meet to negotiate a sum, as complete and final settlement, of
the amount that the Owner is obliged to pay the Contractor under the Contract as a result of the
Owner exercising his right to cancel under GC 34.1.

Sum Determination — The sum to be negotiated under GC 34.2 shall be the total of the following
amounts only:

(a) the Contractor’s total costs as defined under the Contract incurred to the effective date
of cancellation, less all sums previously paid on account;

(b) the Contractor’s estimated profits for the Work to be performed under this Contract to
the effective date of cancellation; and

(c) the Contractor’s total costs incurred or to be incurred in demobilizing his Materials,

Contractor’s Equipment, tools and labour from the Site.

Payment — The Owner shall pay the Contractor the settlement sum referred to under GC 34.2
after deducting any amounts
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34.5.

34.6.

(a) which the Owner is entitled to retain or deduct under the Contract, or
(b) owed by the Contractor to the Owner under the Contract.

Ownership — If the Owner

(a) pays the amount calculated under GC 34.4 to the Contractor less any holdback required
by law, and

(b) assumes all obligations that the Contractor undertook or incurred in connection with the
Work,

the Owner shall be conclusively deemed to be the owner of all the Work and Materials.

Obligation — Before the Owner is required to pay the Contractor the amount calculated under
GC 34.5(a), the Contractor shall execute and deliver all the documents and take all the steps
that the Owner requires to fully vest in itself the rights and benefits of the Contractor under any
obligation referred to under GC 34.5(b).

| DISPUTE RESOLUTION

35. DISPUTE RESOLUTION

35.1.

35.2.

35.3.

35.4.

35.5.

Amicable Negotiations — The parties agree that, both during and after the performance of the
Work under the Contract, each of them shall

(a) make bona fide efforts to resolve any disputes arising between them by amicable
negotiations, and
(b) provide frank, candid and timely disclosure of all relevant facts, information and

documents to facilitate those negotiations.

Decisions of Owner’s Representative — All decisions, determinations, certifications and
approvals to be made under this Contract by the Owner’s Representative as to the interpretation,
application or administration of this Contract or any failure to agree where agreement between
the Owner and the Contractor is called for which are not made or resolved to the satisfaction of
both the Owner and the Contractor in the first instance by the decision of the Owner’s
Representative pursuant to the provisions hereof, shall be settled in accordance with the
requirements of this GC 35.

Settlement between Representatives — Either the Contractor or the Owner shall, within seven
(7) Days of receipt of an interpretation, determination or decision of the Owner’s Representative,
notify the Owner’s Representative in writing, with a copy to the other party, should the Contractor
or the Owner disagree with the interpretation, determination or decision of the Owner’s
Representative. Immediately following such notification, the Owner’s Representative and the
Contractor's Representative shall make reasonable good faith efforts in the circumstances to
settle the matter between themselves, such agreement to be binding upon the Owner and the
Contractor respectively.

Continuance of the Work — Notwithstanding any provision in this GC 35 the parties agree:

(a) that the progress of the Work not, under any circumstances, be delayed, suspended or
interrupted by any disputes between the parties or by procedures to settle such
disputes;

(b) that disputes be settled expeditiously;

(c) that the settlement procedures be economical.

It is agreed that no action by either party shall be construed as a renunciation or a waiver of any
of its rights or recourses, provided it has given the notices in accordance with GC 35.3 and each
has carried out its obligations, as applicable, as provided in this GC 35.4.

Mediation — In the event the Contractor's Representative and the Owner's Representative
cannot resolve the dispute within 14 Days immediately following the delivery of the notice
referred to in GC 35.3, then the parties shall immediately refer the matter to a senior
representative of such party who shall attempt to resolve the dispute. If such officers cannot
resolve the dispute then the party in dispute will give written notice of such dispute to the other
party, setting forth the particulars of the dispute, the probable extent and value of the amount
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36.

35.6.

claimed and the relevant provisions of the Contract Documents relating to such dispute. The
time requirement for notification provided for in GC 35.3 shall not be considered to have been
modified by this GC 35.5. The other party shall reply to such notice, no later than 14 Days after
it receives or is considered to have received it, setting out in such reply its answer referred to
the provisions of the Contract Documents which he relies upon in support. The parties shall
then refer such dispute to non-binding mediation before a single Mediator to be chosen jointly
by them. Failing agreement as to such Mediator, he shall be chosen by reference to a Judge of
the Supreme Court of British Columbia. The dispute as defined in the notice and reply, if any,
shall be referred to the Mediator no later than 15 Days after the claimant receives or is
considered to have received the reply or the time for giving such reply expires. These time limits
shall be strictly observed. The time may be abridged or extended at any time by agreement of
the parties. If either party is not satisfied with the Mediator’'s recommendation, then such party
shall be entitled to refer the matter to a court of competent jurisdiction.

Early Commencement — In recognition of the obligation by the Contractor, to perform the
disputed Work during the course of any dispute resolution procedures required by this GC 35,
it is agreed that dispute resolution proceedings will be commenced as soon as practicable
following notice of the dispute and during the continuance of the Work in accordance with the
foregoing dispute resolution procedures.

CONTRACT ADJUSTMENTS

36.1.

36.2.

36.3.

36.4.

36.5.

Application and Time Limit — A party may request a Contract Adjustment only in those
circumstances specifically authorized under the Contract, and such request must be made
within seven (7) Days of the Party becoming aware of the circumstances giving rise to such
request.

Waiver — If a party does not request a Contract Adjustment within the time specified in a
particular provision of the Contract, the party shall be deemed to have waived any right to
request a Contract Adjustment in those circumstances.

Reasonableness — Where a party requests a Contract Adjustment in accordance with the
provisions of the Contract, the other party to the Contract shall not unreasonably refuse the
request.

Procedure — If either party requests a Contract Adjustment, the following procedure shall be

used:

(a) the applicant shall make the request in writing and shall give it to the other party within
the time specified in the relevant provision in the Contract;

(b) the applicant shall give a written summary of the relevant facts supporting the request
and all documentation necessary to verify those facts to the other party within the time
referred to in GC 36.4(a) or a further period agreed to by the parties;

(c) the responding party shall give the applicant his written response and any
documentation on which he intends to rely within seven (7) Days after receipt of the
summary and documents under GC 36.4(b) or a further period agreed to by the parties;

(d) on request, each party shall permit a representative of the other party to inspect any
documents of the other party relating to the request;

(e) the parties shall make every effort to reach agreement on any Contract Adjustment to
be made;

() if agreement cannot be reached within 21 Days of the responding party’s receipt of the
summary and documents under GC 36.4(b) or a further period agreed to by the parties,
the Owner shall make a decision in writing, with reasons, within 14 Days and shall
immediately deliver the decision to the Contractor;

(9) if the Contractor does not give written notice of his rejection of the decision made by the
owner within 14 Days of receipt of the Owner’s decision, he shall be deemed to have
accepted the decision of the Owner.

Adjustment of Contract Price — Any Contract Adjustment of the Contract Price under GC 36
shall be based upon the valuation of the affected Work by one or more of the methods set out
in GC 18.3 and confirmed by the issuance of a Work Order.
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37.

38.

36.6.

36.7.

36.8.

Obligation to Mitigate — Notwithstanding any right to request a Contract Adjustment, both
parties shall make every reasonable effort to mitigate or overcome any negative effects of the
circumstances giving rise to the right.

Efforts to Mitigate — In considering a request for a Contract Adjustment, any efforts taken, or
not taken, by the applicant to mitigate or overcome the effects of the circumstances giving rise
to the right may be taken into account to the extent appropriate in all the circumstances.

Inadequate Tender — Failure of the Contractor to adequately cover his costs in his tendered
prices shall not be grounds for, or considered in, a Contract Adjustment.

TERMS OF PAYMENT

GENERAL

37.1.

37.2.

37.3.

37.4.

Payment — For the performance of the Work in accordance with the Contract, the Owner agrees

to pay the Contractor

(a) any amounts approved by the Owner’s Representative calculated in accordance with
actual measured quantities of Work performed, and

(b) any other amounts required to be paid under the Contract, including any amounts
required to be paid by the Owner to the Contractor under any Contract Adjustments.

Set-off — The obligation of the Owner to pay the Contractor compensation is subject to any
rights that the Owner may have under the Contract to

(a) request Contract Adjustments,

(b) set off any amounts owed by the Contractor, or

(c) retain any payments or recover any amounts from the Contractor.

Entire Cost — Unless otherwise specified in the Contract, any unit prices and any other amounts
specified in the Contract shall be deemed to include the entire cost of doing everything
necessary to complete all Work required under the Contract, including the provision of any
services or performing any obligation required under the Contract.

Entire Consideration — The compensation payable to the Contractor under GC 37 to GC 41
constitutes the entire consideration payable by the Owner to the Contractor for the performance
of the Work except as otherwise provided for in the Contract.

INVOICING INSTRUCTIONS AND PROGRESS INVOICING

38.1.

38.2.

38.3.

38.4.

Address for Invoices - The Contractor shall send all invoices issued pursuant to the Contract
to the Owner with the information required, and to the address noted on, Appendix B - Address
for Invoices, to these General Conditions.

Form Submission — The Contractor shall submit to the Owner for approval, in the case of fixed
price Work, a Cost Record Form, in the form attached as Appendix C- Cost Record Form in
which the Contract Price shall be broken down and separated into the cost items shown on the
Form. The Contractor shall submit to the Owner for approval, in the case of Cost Plus Work, a
Cost Estimate Form, in the form attached as Appendix C - Cost Estimate Form, in which the
Contract Price shall be broken down and separated into the cost items shown on the Form.

Form Approval — The Cost Record Form or the Cost Estimate Form submitted by the
Contractor and approved by the Owner shall be used to calculate all progress payments due to
the Contractor for all Work excluding a Work Change.

Meeting — At the end of each calendar month and upon completion of the Work, the Contractor
shall meet with the Owner’s Representative and submit to him for approval an estimate of the
Work completed.
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39.

40.

38.5.

38.6.

Estimate of Work — The estimate submitted under GC 38.4 may include Materials delivered to
the Site but not yet incorporated into the Work.

Progress Invoice — The Contractor shall submit a progress invoice for the Work completed.

The amount shall be calculated by

(a) applying the estimate of Work the Owner’s Representative approved under GC 38.4 to
the respective cost items shown on the approved Cost Record Form or Cost Estimate

Form, and

(b) deducting all amounts previously invoiced.

(c) Unless otherwise specified in the Contract, all invoices shall include the following
information:

(i)  total on-site straight time man hours for construction;

)  total on-site overtime man hours for construction (at straight time)
(ii)  total on-site straight time man hours for maintenance and repair;

)  total on-site overtime man hours for maintenance and repair (at straight time);

)  wages paid for the total of man hours in GC 38.6(c)(i) through GC 38.6(c)(iv)
above.

WORK CHANGE INVOICING

39.1.

39.2.

39.3.

Separate Invoice — The Contractor shall submit a separate invoice for each Work Change
ordered under GC 18.

Cost Plus Basis — Where a Work Change is to be paid for on a cost plus basis,
(a) the Work Change shall be valued as specified in GC 41, and
(b) the invoice shall be supported by

0] daily reports which were approved under GC 18.5, and

(ii) copies of suppliers’ and subcontractors’ invoices, if applicable.

Unit Price Basis — Where a Work Change is to be paid for on a unit price basis, the Work
Change shall be valued by applying the unit prices specified in Appendix J - Unit Prices to the
completed units of Work.

PAYMENT

40.1.

40.2.

40.3.

40.4.

Payment — Within a reasonable period of time following the receipt of the Contractor’s correctly

prepared invoice, the Owner shall pay the Contractor the amount due after deducting

(a) any holdback amount required to be retained under the Builders’ Lien Act (British
Columbia) or similar applicable legislation, and

(b) any amount estimated by the Owner’'s Representative to be sufficient to remedy any
defects or deficiencies in the Work.

Builders’ Lien Holdback Release — The Contractor shall submit at the appropriate time a

separate invoice for the release of the builders’ lien holdback which is supported by:

(a) a statutory declaration in the form of Appendix - D - Statutory Declaration; and

(b) a statement from the Workers’ Compensation Board that the Contractor is registered
and in good standing.

No Liens — The Owner is not required to pay out any amounts retained under GC 40.1(a) until
he is satisfied that no liens under the builders’ liens legislation have been filed or are pending
by any Subcontractor, material supplier, employee of the Contractor or any third party claiming
under the Contractor against the Owner’s lands in connection with the Work. If the Contractor
has filed or made a lien against the Owner’s lands in connection with the Work, and provided
the amount claimed by the Contractor under the lien so filed is equal to or less than the holdback
amount, the Owner shall only pay such holdback amount if the Contractor concurrently removes
the lien.

Statutory Declaration — Where the employees of the Contractor or any Subcontractor are non-
union or members of a union not affiliated with the British Columbia and Yukon Territory Building
and Construction Trades Council or Vancouver and District Buildings Trades Council or British
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Columbia Federation of Labour, the Canadian Labour Congress or the Confederation of
Canadian Unions, the Contractor and any such Subcontractor will provide on a monthly basis in
statutory declaration form, as a condition precedent to payment to the Contractor, any
information requested by the Owner regarding labour hours and wages earned and paid for all
work performed. Upon request, the Owner shall be afforded access to the Contractor’s books
and records to verify the information provided by statutory declaration.

Holdback Account - The Contractor shall sign a consent to withdrawals from the holdback
account in the form provided by the Owner to the Contractor prior to the commencement of the
Work, which form is attached as Appendix E- Consent to Withdrawals and by execution of such
consent, the Contractor waives any right to participate in the administration of any account
established for the purpose of depositing holdback monies under GC 40.1 notwithstanding the
existence of any statutory provision granting such right. The Owner will execute and deliver to
the attention of the financial institution at which the holdback account is established, the consent
to disclosure of information on such account in the form of consent attached as Appendix F-
Consent to Disclosure of Information.

Payment Certifier - The Owner shall be the payment certifier responsible for certifying
Completion of the Work under the Builders’ Lien Act (British Columbia) and for issuing a
certificate of completion for the Work. The Contractor shall be the payment certifier responsible
for c